FORM DPW-CIA-2/05

CONTRACTOR: Color Dynamics, Inc.

STATE OF HAWAIl
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  APRIL

Date: May 6, 2011

ADDRESS: 816 Gulick Avenue Contract No. 59330 [ 1
City, State ZIP: Honolulu, Hawaii 96819 DAGS Job No. 22-10-0617
PROJECT TITLE: PARKING LOT P - EXTERIOR PAINTING
CONTRACT FOR INSPECTION BRANCH USE
[ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount 3 377,370.00  |DUE MONTHLY:
[ 1 PROJECT SCHEDULE - INITIAL & ONGOING
[ ] DALY REPORTS [ ] PAYROLL AFFIDAVITS
MONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS [ ] CONTRACT NUMBER [} PROJECT NAME & LOCATION
Total $ 24,857.00 [ 1 ALL SIGNATURES
'Adjusted Contract Amount _$ 402,227.00
WORK ACCOMPLISHED Basic Contract Change Order otal
Completed to Date 9983% § 376,743.00 10000% $  24,857.00 $ 401,600.00
Retained REDUCED | ] $ 18,837.00 $ 1,886.00 $ 20,723.00
Amount Subject to Payment $ 35790600 - - - -§ 2297100 - $ 380,877.00
Payments to Date $ 357,906.00 $  17,420.00 3 375,326.00
Payments Now Due $ - $ 555100 |$ 5,551.00

Payment No. FINAL[ ] 8

Remarks:

1. Computed and Checked by:

<

2. | certify that the above bill is correct, just, that payment has not been received, and
. all payroll affidavits have been submitted, are current, or proper deductive exclusions
g -( 7 - % / I have been made to this request and at least 80% of our workforce resides in
Date:

3. Recommended: Project In§pector or Engineer
«
i
UL A
4. Recommended: Area Enginser/Architect

Color Dynamics, Inc.

Sl(?—g@ “ Name of Contractor

5

MAY 19 2011 %gﬂ /% \’*LZ# 54
tie: ¥ T~ . Date

Date: By signa

MAY 19 2011

- State Pubi€ Works Administrator

Dal

/|



DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: APRIL

CONTRACTOR: Color Dynamics, Inc. Contract No.: 59330

PROJECT TITLE: PARKING LOT P - EXTERICOR PAINTING DAGS Job No.: 22-10-0617
g_‘ CONTRACT
9 LICENSE BASIC CONTRACT| COMPL. RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE|% CMPL| % RETAINED

Color Dynamics, Inc. General Contractor BC-11207 $318,390 $317,763] 99.80% 5% $15,888|A

SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. RETN AMOUNT!
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE|% CMPL| %! RETAINED|
KWL Services Metal Fabrications C-12677 $3,980 $3,980] 100.00% 5% $199
Titan Industries, LLC. Asbestos Abatement C-28868 $56,000 $55,000} 100.00% 5% $2,750
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% 30
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% 30
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% 30
#DIV/IOI 10% $0
#DIV/O! 10% $0
#DIV/0! 10% 30
Total Retained from Subs $2,949|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $18,837|

| certify that the above retentions are correct for this request.

Checked/Verified by:

Color Dynamics, Inc.

Name of Contractor, f-%/

@i ﬂ U/LX \3”/.\?;. [ Initial - Project Inspector or Engineer

By Signature

NOTE:
Columnar totals shall be equal in dollar vaiue to that on the
Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: APRIL 2011

CONTRACTOR: Color Dynamics, Inc. Contract No.: 59330
PROJECT TITLE: PARKING LOT P - EXTERIOR PAINTING DAGS Job No.: 22-10-0617
a CHANGE
i ORDER
o} LICENSE CHANGE ORDER| COMPL. RETN AMOUNT]
O |[PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE|% CMPL| %)) RETAINED
Color Dynamics, Inc. General Contractor ABC-23456 $11,952 $11,952] 100.00% 5% $597
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. RETN AMOUNT]
| __|SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE|% CMPL| %| RETAINED
KWL Services Metal Fabrications C-12677 $1,817 $1,817{ 100.00%| 10% $181
Titan Industries, LLC. Asbestos Abatement C-28868 $0 $0| #DIVIO! 10% $0
MK Electric Electrical 23643 $11,088 $11,088] 100.00%]  10% $1,108
#DIV/OI 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIVIO! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O| 10% $0
#DIV/O! 10% 30
#DIV/O! 10% $0
#DIV/O! 10% $0
Total Retained from Subs $1,2801B

[ |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $1,886]

| certify that the above retentions are correct for this request.

Checked/Verified by.
COLOR DYNAMICS, Inc.
Name of Contractor g:
e o o i Initial - Project Inspector or Engineer
L~ 8-l
By Signature Date
NOTE:

Columnar totals shall be equal in doliar value to that on the
Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 8 PROJECT TITLE: PARKING LOT P - EXTERIOR PAINTING
BILLING MONTH: April-11 DAGS JOB NO.: 2 2-10-0617 CONTRACT NO.: 59330

CONTRACTOR: COLOR DYNAMICS,INC.

VENDOR CODE: 11981600

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 SlO 354M $0.00 $0.00 $0.00
é
Totals: | |
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 510-354M $5,843.00 $292.00 $5,551.00
Totals: $5,843.00 $292.00 $5,551.00
Grand Total: $5,843.00 $292.00 $5,551.00

Kot (f%f 5/12/2011

Venflﬁ By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 11981600

Cost Code 3A1

Voucher No. @{5"7’7;\3‘9(0

Verified By EM’/ 5(2'{( ‘ u




